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Lessons learnt from a primary care asthma improvement
project
Warren Lenney1,2, Sadie Clayton2, Francis J Gilchrist1,2, David Price3, Iain Small4, Judy Smith5 and Emma J Sutton6

Asthma is a very common disease that can occur at any age. In the UK and in many other countries it is mainly managed in primary care.
The published evidence suggests that the key to improving diagnosis and management lies in better training and education rather than
in the discovery of new medications. An asthma improvement project managed through the British Lung Foundation is attempting to do
this. The project has three pilot sites: two in England supported by the Department of Health and one in Scotland supported by the
Scottish Government. If the project is successful it will be rolled out to other health areas within the UK. The results of this project are not
yet available. This article highlights the challenges encountered in setting up the project and may well be applicable to other areas in the
UK and to other countries where similar healthcare systems exist. The encountered challenges reflect the complex nature of healthcare
systems and electronic data capture in primary care. We discuss the differences between general practices in their ability and willingness
to support the project, the training and education of their staff on asthma management, governance issues in relation to information
technology systems, and the quality of data capture. Virtually all the challenges have now been overcome, but discussing them should
ensure that others become aware of them at an early stage should they wish to undertake similar projects in the future.
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INTRODUCTION
Data from many countries across the world continue to show that the
diagnosis of asthma is of low quality1–4 and asthma remains poorly
controlled.5,6 In countries with a high asthma prevalence,7,8 this poor
control results in a significant number of asthma-related deaths.9 The
recent UK National Review of Asthma Deaths has confirmed that many
of these are potentially avoidable.10 The 10-year asthma programme in
Finland showed that informing, teaching and educating healthcare
workers, patients and families can lead to improved diagnostic
accuracy of asthma, together with major reductions in both hospital
admissions and asthma-related deaths.11,12 The Department of Health
and the Scottish Government have funded a pilot project through the
British Lung Foundation to determine whether an asthma improve-
ment programme based on the Finland model can improve asthma
control here in the UK. The project involves the training and education
of doctors, nurses and other healthcare workers in three primary care
sites (two in England and one in Scotland). The aim of the project is to
improve the diagnosis and long-term management of asthma in
children and adults. In the years since the Finland Project was
completed, primary care has become increasingly dependent on
electronic medical records.13,14 The project therefore necessitated the
interrogation of primary care IT systems to analyse patient data and to
provide bespoke reports with recommendations to each general
practice about the management of individual patients cared for with a
diagnosis of asthma.

AIMS OF THIS ARTICLE
The aim of this article is not to present the results of the Asthma
Improvement Project as these are not yet available. The aim is to
highlight the issues encountered in setting up this project in our

three pilot sites and give a perspective on how these could be
minimised if it is to be rolled out in other UK locations, or indeed
in other countries.

METHODOLOGY OF THE PRIMARY CARE ASTHMA
IMPROVEMENT PROJECT
Patient data were extracted immediately before the commence-
ment of the educational aspects of the project. A social enterprise
organisation well versed in remote extraction/capture and inter-
pretation of international GP practice data was used to facilitate this
process. To gain additional subjective patient information on
asthma self-management and control, we planned to send a postal
questionnaire to all asthma patients. Because of the difficulties with
information governance as discussed below, this was only achieved
in 14 practices within one pilot site. The data made available from
the electronic extraction and the questionnaires were then used to
generate individual reports for each practice. Each report
summarised the management and control of all asthma patients
at that practice as well as highlighting patients at high risk. These
high-risk patients included those who were not on a preventer
inhaler but who were collecting large numbers of prescriptions for
reliever treatment. Other high-risk patients were those at BTS Step
4–5 of the National Guideline for Asthma Management15 but not
being followed up in secondary care.
The initial data extraction and practice report generation has

been successfully completed, as has the educational programme.
We are in the process of undertaking a second data extraction
and postal questionnaire distribution. This will take a number of
months. The first and second sets of data will be compared to
allow objective assessment of the usefulness of the project. If it is
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successful in improving asthma management it will be rolled out
across the UK and we believe the results may well be applicable to
similar projects in other countries.

HETEROGENEITY BETWEEN GENERAL PRACTICES
Although we work in a National Health Service our pilot projects
have discovered major differences between sites in relation to the IT
system used, how diseases are coded, the quality of the data
collected, and the methods of governance employed from practice
to practice.16,17 The three pilot sites had widely differing practices
that have impacted on the implementation of the project on the
data extraction. Some practice managers and clinicians have been
more supportive of the project than others, which has determined
how easily the project team has been able to interact together and
arrange training sessions with other practice team members. Initially,
some GP practices were wary of data being extracted by an external
organisation, even though it was clarified that the data would be
fully anonymised. There were additional concerns that the verifica-
tion of individual patient names and their correct present addresses
before the sending out of questionnaires would be time-consuming
and that practice staff may not have sufficient time to do this.

LOCAL FINANCIAL INCENTIVES AFFECTING PROJECT
PARTICIPATION
In the UK, the Primary Care Quality Outcomes Framework enables a
level of payment to be received by the practice if patients with
asthma receive an annual review.18,19 In England, Clinical Commis-
sioning Groups (groups of GP practices involved in the commission-
ing of clinical services) can also include asthma within their local
quality incentive schemes, which are locally agreed quality drivers
with additional financial incentives that could, for example, include
a more detailed asthma review.20 We recognised that we could
adapt this to become part of our pilot project. The system in
Scotland is somewhat different. Only one of the three pilot sites had
fully included asthma into its incentivised quality improvement
scheme resulting in all of its 33 practices participating in the project.
The uptake in the other two sites was significantly lower, with only
18 of 52 (34.6%) and 21 of 78 (26.9%) practices participating. The
poor uptake in these two areas delayed timely commencement and
ultimately reduced the numbers of patients participating.

DIFFERENT INFORMATION TECHNOLOGY SYSTEMS
The National Health Service has failed to develop a universal IT
system with ‘National Health Service Connecting for Health’ being
disbanded in 2013.21 This has resulted in the development of many
different IT systems within the primary care setting alone.22 In our
pilot project we discovered at least 5 completely different systems.
Each system used different codes for the same disease states and
different codes for patients who had requested that their data not be
interrogated. Individual programme templates therefore had to be
written for each IT system to extract the relevant data and ensure
that patients not wanting their data interrogated were excluded from
the project. One IT system did not allow any form of remote data
extraction and hence it became necessary for a senior project team
member to visit each of those individual general practices using that
IT system to extract the data at source, taking up to three days per
practice. Even when data could be extracted remotely, the smooth
running of this placed a significant workload on the local IT teams,
which was not envisaged before the project commencement.

INFORMATION GOVERNANCE
After obtaining approval from the relevant Caldicott Guardians,22

the first data extraction generated a list of patients with
asthma to whom the postal questionnaires would be sent.

Before this, patients who had requested that their data
not be interrogated needed to be excluded from the project.
We discovered that up to 24 different exclusion codes were
being used for this purpose alone depending on which IT system
was used. Because of a time lag between checking exclusion
codes and the first batch of questionnaires being sent
(from 14 general practices), a small number of questionnaires
were unfortunately sent to patients who had requested
exclusion, resulting in one written complaint. The complaint
was satisfactorily dealt with but a decision was made to abandon
further posting of the initial questionnaires. We do hope,
however, to send questionnaires to all patients at completion
of the project if we are fully confident by then that all loopholes
have been eliminated.

VARIATION IN TRAINING AND EDUCATION OF PRACTICE
STAFF
To enable planning of the educational programme, a questionnaire
was completed by practice staff to identify their training needs. This
highlighted significant variation between practices and individuals
in relation to what training they had received and to their
understanding of asthma and its management. It was also observed
that it was not always a trained doctor or nurse who undertook
parts of the patient’s asthma review, such as assessment of inhaler
technique and the completion of a Personal Asthma Action Plan.23

The training programme therefore had to be tailored to the needs
of individual practices and the needs of their specific healthcare
professionals. Common areas highlighted for additional training
included spirometric lung function testing and the management of
children, especially those of preschool age. In general, the younger
the child, the less confident staff were in the diagnosis and
management of the child’s symptoms. This replicates findings of
previous studies, which have also demonstrated that confidence
can be increased with appropriate training and education.24 Other
studies have highlighted how to improve understanding and
interpretation of spirometric tests.25–27 Once key practice staff
received their initial training they were expected to disseminate this
to other practice staff as a pre-planned cascade process. This
process has been variable depending on communication within
practices and lack of time to take on additional work. There was
also wide variation between practices in the availability of patient
information sheets, placebo inhalers, peak flow metres and written
asthma action plans. We therefore developed a comprehensive
asthma toolkit containing all of the above-mentioned items. It was
distributed to each practice with good feedback on its contents and
helpfulness. We will evaluate the toolkit at the end of the project
and if it proves successful it will be available through the BLF for
others to use by the end of 2015.

DATA QUALITY
The quality of data extracted is clearly dependent on the quality
inputted.28 To meet Quality Outcomes Framework criteria,
practices must undertake an annual review of each patient with
asthma, but all that is essentially required is that a review has
taken place. No specific details regarding what actually took place
during the asthma review are required to be documented. As part
of this project, a detailed asthma review checklist has been
included in the IT systems. We expect that this will improve the
quality of the annual review and the quality of the clinical
information that is recorded.
After initial data extraction, individualised reports were

produced for each practice as discussed above. Some of the
initial summary data in these reports were inaccurate because of
the various and different codes used in the extraction process.
This led to lengthy discussions within a few practices resulting in a
temporary loss of confidence in some primary care colleagues
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about the accuracy of any extracted data. For practices to view
reports generated on individual patients, a desktop toolkit was
needed. There have also been issues in using this toolkit, some
practices being unable to access individual patient data. All these
issues were unexpected but have now been rectified. To achieve
this, however, has taken considerable time.

SECONDARY CARE ISSUES
Although this project is concentrated in primary care we have also
discovered service issues within the hospital setting. Some adult
patients with asthma referred for a secondary care opinion have
waited an unacceptable length of time before being seen because
of lack of out-patient slots. Those with more severe asthma
(BTS/SIGN Steps 4–5) have not always been followed up in
secondary care because of a lack of capacity within the hospital
adult asthma service. Both children and adults admitted to
hospital with an acute attack of asthma have, at times, been
discharged without a Personal Asthma Action Plan.

CONCLUSIONS
Despite national guidelines being available for the diagnosis
and management of asthma since 1993,29 the quality of the
diagnosis remains poor1–4 and patients continue to die
unnecessarily.10 Key recommendations from the National
Review of Asthma Deaths include better education for patients,
parents and healthcare professionals, better monitoring of
asthma control, and the provision of a Personal Asthma Action
Plan for all patients. This pilot project aims to improve
adherence to national and international guidelines and
address the key recommendations of the National Review of
Asthma Deaths. Although only performed in three primary care
sites, our project has encountered many challenges in under-
taking data extraction and the setting up of an asthma
education and training programme. Many of the above
challenges are broad and not specific to asthma. We hope
that this will arm future researchers with information on, and
understanding of, the challenges they may well encounter. We
hope that this will help similar future studies in asthma or other
disease states in the UK and in other coutries.
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